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cable erection

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Modification work on suspender clamps
- Work on the East saddle bearings

Today I was inspecting James Beninghove’s crew on work at the East saddles & a portion of Tony
Costas’s crew on CCO-268 work of modifying suspender clamps. See the diaries of L. Woo, R. Feather, &
A. Iranmenesh for additional details of Cable field work.

- I arrived at the pier 7 office at 06:50. I had a conversation with Roman Granados regarding some of the
details of the work at the East saddle bearings since he wanted me to inspect that work today.
- At 07:30, I arrived on the bridge. James’ crew was match marking & drilling the bearing plates
underneath the eastbound East saddle. Tony’s crew was offloading material from a barge.

Work at the East saddle bearings (eastbound bridge):
- This work had started yesterday with the match marking of the bearing plates & drilling of 1 of the 3
bearing plates.
- Today, 2 of the bearing plates were drilled, with the holes shifted 7mm from the match-marked location.
- The drilled holes received 1 coat of MC zinc 100 organic primer.
- The bearing plates were re-installed.
- I did a final check of some of the bolt holes. There is an offset of about 7mm between the bearing plate
holes & the holes in the saddle. This is in accordance with RFI-3166.

Work at the East saddle bearings (westbound bridge):
- All 3 of the bearing plates were match-marked with the holes in the saddle, & then the bearings were
removed for drilling the holes.
- All 3 of the bearing plates were drilled, with the holes shifted 7mm from the match-marked location.
- The drilled holes received 1 coat of MC zinc 100 organic primer.
- The bearing plates were re-installed.
- I did a final check of some of the bolt holes. There is an offset of about 7mm between the bearing plate
holes & the holes in the saddle. This is in accordance with RFI-3166.

CCO-268 work on modifications to suspender clamps:
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- Augie Solis & Robert Larue worked 9 hours on this CCO work today (7 regular hours & 2 OT hours)
- The modification work included: 1) installing a jack on the suspender ropes near the clamp; 2) removing
the plate between the ropes of the suspender clamp; 3) coming up on the jack to bring the ropes neared to
one another by about 100mm; & then 4) installing the new plate on the suspender clamp.
- The old bolts with tri-lock nuts were discarded, & new bolts were used.
- Work was completed at the following locations today: 78S, 80S, 92S, 94S, & 94N.
- Work was started at PP 92N today, but not completed.

Other work:
- Also today, I did some punch-list inspection of the cable wrapping on the South main-span. I had
previously looked at the starts & ends of the wrapping bays. Today I checked all of the butt-splice
locations from PPs 44N to 90N. A list of the locations that needed additional work was given to ABF
Engineer Ben Jones & foreman Mike Draper.

- At 16:45, I left the bridge.
- From 17:00 until 17:15, I spoke with Warren Collins to give him an update from the field.
- From 17:15 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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